STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 11112010 Page 10f1
TO: Pete Siegenthaler, Prin TE / FILE: E.A. 04 - 0120F4

CO-RTE-PM SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.
CCO#:. 155 SUPPLEMENT#: (Q | Category Code: CHPT CONTINGENCY BALANCE (incl. this change) $9,946,700.00
COST:  $16,029.00 INCREASE V] DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? [] YES [] NO
SUPPLEMENTAL FUNDS PROVIDED: $0 00 IS THIS REQUEST IN ACCORDANCE WITH YES ] NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Cross Beam Exterior Plate Gap Caulking

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time: Time Adj. This Change:

Time Adjustments:

2490 Day(s) 0 Day(s)

Previously Approved CCO

501 Day(s)

Percentage Time Adjusted: Total # of Unreconciled Deferred Time
(including this change) CCO(s): (including this change)

20 % 4

THIS CHANGE ORDER PROVIDES FOR:

Filling the gap on the exterior side splice connections of all crossbeams with caulking using a backer rod.

A gap exists between the top and bottom exterior splice plates on the exterior side splice connections of all crossbeams.
Construction directs the Contractor to caulk this gap to prevent weather from entering the crossbeam.

This change order resolves the costs associated with Contractor Request For Information (RFI) number 2147 with respect to

changes listed above.

This change order fully resolves all costs associated with Contractor Request For Change Order (RFCO) number 81.

For this change, the Contractor will be paid the agreed upon lump sum of $16,029.00, which can be financed from the

contingency fund. A detailed cost analysis is on file.

No time adjustment is warranted, as this change order does not affect the controlling operation.

{

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  Res. Eng., Gary Pursell, Sup. TE Date 8/17/10 THIS REQUEST TOTAL TO DATE
Bridge Engineer: Struct Rep, Bill Casey, Syp BE  Date 817/0| | 000 $0.00

ge Engineer: ruct Rep, SeY, 2up FORCE ACCOUNT $0.00 $0.00
Project Engineer: CT Oversight, Wenyi Long, P.E. Date 8/17/10 | AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date 8/20/10 | ADJUSTMENT $16,029.00 $16,029.00
FHWA Rep.: Date TOTAL $16,029.00 $16,029.00

: FEDERAL PARTICIPATION
Environmental: Date
Other (speciy) Py — [[] PARTICIPATING [] PARTICIPATING IN PART NONE

er (Speciiy):

a , Tell8 Siegenihialer, Frn ate (] NON-PARTICIPATING (MAINTENANCE) [ JNON-PARTICIPATING
Other (specify): Date ; )
FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
Ristrict Prior.Appraval Byt Date [JJCCo FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
B (ssue. Apprave) By: Date FEDERAL FUNDING SOURCE PERCENT
Residéﬁt\Engjr{eer's Signature: Date
/ / >
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ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




